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AWARD ATTACHMENTS

Native Village of Shishmaref 01495-02



22 September 2017 

 
 

 
Financial Assistance Award 1495 

Between the Denali Commission and Native Village of Shishmaref 
For Community Coordinator and Other Environmental Resilience Support 

Services 
Amendment 2 

 
All changes to the award conditions are noted below. 

 
1. Scope of Work: Add the additional scope listed below. 

 Extend the term of the local coordinator position. 
 Increase the allowance for rental of office space, telephone, and internet service. 
 Increase the allowance for travel. 
 Add an allowance for matching funds on an Alaska Department of Transportation and 

Public Facilities project to advance the development of a road to Ear Mountain. 

2. Budget:  Increase the funding award by $408,000. 
 

3. Performance Period: The Period of Performance is extended until 31 December 2018. 
 

4. In Section 14, add the following: 
 
Pre-award Costs:  Pre-award costs are approved from 1 July 2017 through issuance of this 
amendment, if expended for the local coordinator, office rental, telephone, internet services, 
and travel that are in accordance with the scope of the award. 
 

5. In Section 15, make the following changes: 
 
New Tribal Contact: Johnson Eningowuk, President (email, address, telephone remain the 
same) 
 
New Financial Contact: Nellie Weyiouanna, Comptroller, iracomptroller16@gmail.com, 
(address, telephone remain the same) 

 
 
More detailed information related to the scope of work and budget increase referenced above are 
included in Attachment “A” dated 22 September 2017. 

 
There are no other changes to the original Financial Assistance Award. 
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Financial Assistance Award 1495 
Between the Denali Commission and Native Village of Shishmaref 

For Community Coordinator and Other Environmental Resilience Support 
Services 

Amendment 2 – Attachment A 
22 September 2017 

Scope of Work 

Local Coordinator: This amendment provides additional funding to extend the Local 
Coordinator position through the end of 2018.  Allowances for office space rent and for 
telephone and internet service in support of the local coordinator are included. An 
additional allowance is provided for travel to meetings located outside of Shishmaref 
that are related to environmental resilience and/or relocation efforts. 

Ear Mountain Road: The Native Village of Shishmaref (NVS) is exploring the development 
of a material site located on Ear Mountain.  The proposed material site contains 
sufficient gravel and stone resources to support the development of a new community 
site.  The Ear Mountain site is located approximately 22 air-miles from Shishmaref and a 
new road is required to access the site.  The road to Ear Mountain will also serve as an 
access route to Shishmaref’s recently selected relocation site.   

In January 2016, Alaska Department of Transportation and Public Facilities (ADOT&PF) 
completed the Shishmaref Relocation Road Reconnaissance Study, State Project No. 
Z767760000.   The Study was funded through a SAFETEA-LU $5,000,000 High Priority 
Project Earmark.  The Study evaluated multiple road corridor route options from a 
potential barge landing on the south shore of Shishmaref inlet to the proposed material 
site.  Four routes were defined and evaluated based on engineering and environmental 
criteria, but a preferred alternative was not identified. At the completion of this study, 
approximately $3,425,000 of the earmark remained.  

ADOT&PF has proposed to use the remaining funds to advance planning and design for 
the road.  Additional work will consist of pre-NEPA and pre-design work to identify the 
preferred route and may include stream crossing analysis, topographical survey, 
geotechnical investigation, environmental resource surveys, right of way and site control 
analysis, land owner negotiations, and refinement of construction cost estimates.  The 
final scope of work is being developed by ADOT&PF. 

The proposed project will require a local contribution.  The Commission is providing an 
allowance to NVS that can be used to meet the local contribution requirement consistent 
with the Commission’s new authority found in Public Law 115-31.  
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Deliverables 

1. Maintain full time Local Coordinator position throughout the award period.
2. Provide office space, telephone, and internet service for the Local Coordinator.
3. Attendance at meetings directly related to community resiliency and/or relocation.
4. Provide a detailed scope of work, developed in coordination with ADOT&PF, for

advancement of the Ear Mountain Road project. The scope must be approved by the
Commission prior to distribution of match funds to ADOT&PF.

5. Provide an interim project report documenting accomplishments to date at the end of the
award period.

Budget

The Commission is making an additional $408,000 available to NVS for this scope of
work. Additional budget detail is provided in the table on page 3.

Delivery Method

The local coordinator will be selected and hired as a tribal employee in accordance with
established local procedures.

The Ear Mountain Road project will be completed by ADOT&PF in-house staff and/or by
ADOT&PF contractors.

ADOT&PF shall be responsible for fulfilling the NEPA requirements associated with
Federal Highway Administration (FHWA) funding.  Denali Commission match funds,
which constitute less than 10% of total project costs, shall be utilized for project
planning and design activities consistent with categorical exclusions A5 or A6 in the
Commission’s NEPA procedures published August 11, 2016.

Schedule

The current performance period for this FAA was 1 July 2016 through 30 June 2017. This
Amendment extends the performance period by 18 months until 31 December   2018.

Key Milestones 

Detailed Scope of Work 31-December-2017
Interim Design Report 31-December-2018
Project Close-out 31-March-2018
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Line Through Amendment 2 Notes
Amendment 1 (This Action) Totals (Pertaining to Amendment 2)

1 Local Coordinator
2 Labor Costs  $                 68,484  $           70,720  $  139,204 Full time @ $30/hour x 1.13 (taxes and benefits)  x 12 months (see note 1)
3 Office Support Costs
4 Office Rent  $ 1,800  $              4,500  $       6,300 15 months @ $ 300/month (see note 2)
5 Telephone and Internet Service  $ 585  $              2,325  $       2,910 15 months @ $ 155/month (see note 2)
6 Computer Allowance  $ 1,500  $ -    $       1,500 
7 Travel Costs
8 Travel Allowance 3  $ 8,480  $           11,800  $    20,280 Four each 4 day round trips to Anchorage estimated  at approximately $2950/trip
9 ADOT&PF Road Project

10 Allowance for Matching Funds  $         310,000  $  310,000 Match requirement estimated by ADOT&PF
11 Indirect Costs
12 10% Indirect Cost (de-minimus rate) 4  $ 8,087  $              8,935  $    17,022 Applied to lines 2, 4, 5 and 8.  Does not include ADOT&PF match on line 10.
13

14 Subtotal  $                 88,936  $            408,280  $     497,216 
15 TOTAL (Rounded)  $                 89,000  $            408,000  $     497,000 

l ine Source Reference Amount

16 Denali Commission FAA 1495 31-Aug-2016 20,000$           
17 Denali Commission FAA 1495 Amendment 1 27-Sep-2016 69,000$           
18 Denali Commission FAA 1495 Amendment 2 This Action 408,000$         
19 TOTAL ALL AWARDS 497,000$         

BUDGET

FUNDING

Item/Activity

Notes

NOTES:
1. The existing budget for Local Coordinator is sufficient for calendar year 2017.  Labor calculations are for the 12 months begining 1-January-2018 through 31-December-2018.
2. The existing budget for rent and utilities has been fully expended.  Office support costs calculations are for 15 months beginning 1-October-2017 through 31-December-2018.
3. Includes round-trip airfare from Shishmaref to Nome, Nome to Anchorage, lodging, and per diem.
4. Shishmaref Tribal Council does not have a negotiated indirect cost rate; use the 10% de-minimus rate in 2 CFR 200.414.


